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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.

CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith

DAY OF WEEK & DATE: Tuesday, May 17, 2011 REPORT NO. 105
WEATHER | Sunny, moderate wind from east TEMPERATURE L:65° H:80°F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

MAJOR EQUIPMENT ON JOB (Size/capacity):

10 — USA Environment (USA)
10 — Shirley & Sons
2 — Chris Ransome & Associates (CRA)

LaBarge Property TxDOT ROW/SJRWP
Komatsu PC300LC Excavator (2) Cat Long Reach Excavator

Komatsu PC200LC Excavator
Komatsu D61 Dozer

Deere 624) Front-end Loader
Deere 644) Front-end Loader

JCB Long Reach Excavator
Cat 930 Loader

Cat D5 Dozer

Water Truck

Barge-Mounted Excavator (2)
‘Jim Dandy’ Tug Boat

Jon Boat

Aggregate Transport Barge

Crane
Work boat with winch

TIDE INFORMATION:

HEALTH AND SAFETY INFORMATION:

Time:
09:30

Location: Height (inches): | No incidents or near misses on this date.

SG-03 25

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

07:00

07:00

07:10

07:15

09:00

09:10

09:30

Randy Brown (Anchor QEA) on-site at the Admin area; USA crew on-site.

Participated in a tailgate Health and Safety Meeting led by Aubrey Pearson (USA Health & Safety Officer).
Main topic: staying hydrated.

Today’s Projected Work Objectives for USA and their subcontractors:
e Complete stabilization of low-lying areas in the Western Cell using three loads of Portland cement
e Place Armor Cap D rock in the Eastern Cell
e Begin surface grading in the Western Cell using crushed concrete road base (CCRB)

USA crew mobilized to the TxDOT ROW/SJRWP area.

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:

e Unloading Portland cement from a truck into the Western Cell for stabilization of low-lying areas; dust
generated by the unloading process is currently minimal

e Barge-mounted excavator currently idle awaiting the next load of Armor Cap D rock (water-based
operations)

R. Brown measured an area adjacent to the south berm in the Western Cell that has been graded using
CCRB; approximately 90 tons of CCRB were used to grade an area 55 feet by 95 feet.

SG-03 tide gauge reading = 25 inches.
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09:50 Second truck load of the day of Portland cement arrived at the TxDOT ROW/SJRWP area; truck waited at the
equipment laydown area near the main access gate while the first truck continued unloading.

10:00 R. Brown mobilized to the Admin area.

12:50 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Mixing Portland cement into a low-lying area in the northwestern portion of the Western Cell
e Delivering and unloading the third and final load of the day of Portland cement into the Western Cell
e CRA (2 crew) on-site for property boundary survey and progress survey work
e Placing Armor Cap D rock in the Eastern Cell (water-based operations)

13:15 A visual observation of turbidity around the rock placement operations in the Eastern Cell indicated that
observable turbidity is localized to a semicircle approximately 50-foot radius immediately adjacent to the
barge; no turbidity was observed outside the turbidity curtain.

13:40 Last cement truck completed unloading into the Western Cell and departed the TxDOT ROW/SIRWP area.

13:45 The aggregate transport was unloaded (third load of Armor Cap D rock for the day) and began transit to the
LaBarge Property for an additional load of Armor Cap D rock.

14:15 R. Brown mobilized to the Admin area.

16:45 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Aggregate transport barge has departed the Eastern Cell and was in transit to the LaBarge Property
e USA crew staging equipment for the end of the day

16:55 R. Brown departed the TXDOT ROW/SJIRWP area, off-site for the day.

Summary of Progress on this Date:
e Completed stabilization of low-lying areas in the Western Cell
— Three truckloads (77 tons) of Portland cement delivered on this date
- 17 truckloads were delivered and mixed into the Western Cell in total
e Placed Armor Cap D rock in the Eastern Cell (water-based operations)
e Completed survey work identifying the western property boundary and limits of the proposed
geomembrane

Persons On-site on this Date:

Anchor QEA — Randy Brown

USA Environment — Ron Griffith, Aubrey Pearson, and 8 crew
Shirley & Sons — 10 crew

Chris Ransome & Associates — 2 crew
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Cover Material Delivery Summary as of this Date:

. Stfme ] Delivered 5/17 Dt.el.lver.y Preceding Total Delivered for
Material Size Units (units) Verification Delivered Total Proiect
(Dso) Method )
Armor Cap A 3” ton 0 weigh tickets 14,950 14,950 (120%)
Armor Cap B/C 6” ton 0 weigh tickets 1,927 1,927 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,643 20,641 (78%)
Cover Material Placement Summary as of this Date:
. St?ne . Placed 5/17 Verification Preceding Total Placed for
Material Size Units . .
(Dso) (units) Method Placed Total Project
50
Armor Cap A 3” ton contractor measure 11,709 11,709 (94%)
Armor Cap B/C 6” ton contractor measure 1,927 1,927 (16%)
Armor Cap C 6” ton contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 800 contractor measure 18,986 19,786 (75%)
All Types: 43,130 (70%)
PHONE LOG:
None.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

6 photos (descriptions provided underneath photo)

None

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

FIELD REPRESENTATIVE

Randy Brown

HRS

10

DATE

5/17/11

(Signature on Hardcopy)
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Photo 1 — Crushed concrete road base used to grade the surface of the Western Cell near the south berm.

Photo 2 — Receiving Portland cement for mixing into a low-lying area in the northwest portion of the Western Cell.
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Photo 3 — Recevmg Portland cement in the Western Cell (foreground) and mixng Portland cement into a
low-lying area in the Western Cell (background).

Photo 4 — Mixing Portland cement int a Io—Iying area in the northwest portion of the Western Cell.
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Photo 5 — Placing Armor Cap D rock in the Eastern Cell.
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